
Project overview

Case Study

The Residence
Kershaw Drive
Lancaster, Lancashire

Water storage requirements
The exis�ng water storage tank had a nominal capacity 
of 20,000 litres and a�er long discussions with site it 
was deemed that they could not reduce the storage 
capacity of the tank, meaning Purewater 
Environmental Services Ltd needed to replace the 
exis�ng tank with one of the same capacity.

Removal

The Residence formally known as Lancaster Moor 
Hospital was originally built in 1882 and closed its doors 
in 2000. 

In 2014 the grade II listed building was converted into 
luxury apartments. 

When the conversion started a sec�onal tank was 
installed within the basement of this building which 
served all the boosted cold water to the apartments. 

Purewater Environmental Services Ltd were asked by 
Aquatronic Group Management Ltd replace the end-of-
life GRP sec�onal water storage tank.

Key partners
Aquatronic Group Management Ltd 

Purewater Storage Ltd

Challenges and obstacles
Due to the apartments being fully occupied 
Purewater Environmental Services Ltd had to provide 
a solu�on which maintained a constant water supply 
for the dura�on of the works. 

Purewater Environmental Services Ltd decided to 
install the first PW.2.5x2x2m tank in a vacant room 
adjacent to the booster set, once installed this tank 
was piped up to the mains connec�on and outlet to 
the booster set, cleaned and disinfected and placed 
online.

This then enabled us to isolate the exis�ng tank,  
drain down, disconnect and remove the old sec�onal 
tank then replace it with a second PW.2.5x2x2m tank. 

Once the second tank was installed it was connected 
up to the mains and the outlet joined onto the outlet 
pipework to create a manifold into the booster set, 
clean and disinfected and placed online.

All new pipework was foil insulated and labelled 
correctly.
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Project �mescale
From the first ini�al site visit to the week of stripping 
out the old end of life tank, to installing 2 new GRP 
Sec�onal water storage tanks, this project was 
completed within 2 months.

Products Installed
2 No GRP Sec�onal water storage tanks

IFB (Internally flanged base)

2 No PW.2.5x2x2m high

Insulated pipework

Cold water booster set
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